

City of Hobart – Comprehensive Plan Update

Kick-Off Meeting – January 13, 2022 - 1:30-3:00pm

MEETING AGENDA

116 West Illinois Street
Floor 7
Chicago, Illinois 60654
p 312.467.5445
f 312.467.5484
thelakotagroup.com

1. Introductions, Welcome and Background
2. Project Work Scope and Timeline
 - *Project Scope, Tasks, Phasing and Sequencing*
3. Community Engagement Plan – - Task 1.2-Deliverable #1
 - *Community Survey, Website, Online Engagement/Social Media*
 - *Steering Committee (first meeting timing)*
 - *Stakeholder Interviews*
 - *Public Engagement Events/Community Open House (3)*
 - *Regular updates with City Staff (monthly)*
4. Key Topics/Focus Areas
 - a. *Parks and Recreation Planning - IDNR Guidelines*
 - b. *Corridor/ED Planning – US Route 30 and 37th Avenue/Ridge Road*
 - c. *Downtown Planning*
 - d. *Natural Resource Assessment – State/Regional Considerations*
 - e. *Others?*
5. Preliminary Schedule, Data and Resources
 - *Reference to Scope, Phase 1 Schedule, Key Contacts, Data Sources*
 - *Base Mapping, GIS Data, Existing Reports/Studies, Community Information*
6. Next Steps
 - *Community Engagement Plan*
 - *Website and Project Brand*
 - *Schedule first Steering Committee meeting*